Agenda Item No. 11

File Code No. 53005

CITY OF SANTA BARBARA

COUNCIL AGENDA REPORT

AGENDA DATE: May 20, 2008

TO: Mayor and Councilmembers

FROM: Engineering Division, Public Works Department

SUBJECT: Notice Of Completion For The Neighborhood Traffic Management
Project

RECOMMENDATION:

That Council accept the work completed by Souza and Petersen Construction Company,
Inc. (Souza), Contract No. 22,561, for the Neighborhood Traffic Management Project
(Project), Bid No. 3473, located at the intersections of Olive and Sola, Garden and
Arrellaga, and Garden and Islay Streets, in the final contract amount of $304,585.45,
including approved changes, and approve filing of a Notice of Completion.

DISCUSSION:
SCOPE OF WORK

The completed project consisted of the improvement of numerous intersections with more
pedestrian friendly attributes and traffic calming features. These improvements included
the construction of 1 median island, 1 mini traffic circle, 24 access ramps, 30 landscaped
planters, and 6 bulb-outs, as well as the replacement of the adjacent sidewalk, curbing,
and asphalt.

BACKGROUND

On September 11, 2007, Council awarded the Neighborhood Traffic Management Project
(Project), construction contract to Souza and Petersen Construction Company, Inc.
(Souza), in the amount of $279,006. Council also authorized the Public Works Director to
approve expenditures for extra work in the amount of $27,900.

Souza has completed all work in accordance with the contract plans and specifications.
Final inspection of the work for acceptance by the City took place on Feb. 12, 2008.
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The final contract amount of $304,585.45 is $25,579.45 over the original contract amount
of $279,006. This difference is due to the issuance of contract change orders in the total
amount of $20,868.93 and differences between bid quantities and quantities measured for
payment amounting to a debit of $4,710.52, for a net project cost change of $25,579.45.

CHANGE ORDERS

The work covered by change orders consisted of landscaping for the Arrellaga and
Garden Streets intersection, including maintenance period; canopy and root pruning for
trees.

The following charts summarize the construction contract authorizations:

CONSTRUCTION CONTRACT FUNDING SUMMARY

Base Contract | Change Funds Total
Initial Authorization $279,006.00 $27,900.00 $306,906.00
Final Actual Expenditure $279,006.00 $25,579.45 $304,585.45

TOTAL PROJECT COST SUMMARY

Design (by Contract & City staff) $81,333.69
Construction Contract $279,006.00
Construction Change Order costs $25,579.45
Construction Management/Inspection (City staff) $58,838.91
Other Construction Costs (testing, etc.) $2,000.00
TOTAL $446,758.05

Staff recommends that Council accept the work and approve filing of a Notice of
Completion.

BUDGET AND FINANCIAL IMPACT

This Project was funded by local Measure D and Utility Users Tax funds.
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SUSTAINABILITY IMPACT:

These improvements have been designed for more pedestrian friendly attributes and
traffic calming features on three major intersections in Santa Barbara.

PREPARED BY: Joshua Haggmark, Acting Principal Civil Engineer/MK/mj
SUBMITTED BY: Paul Casey, Acting Public Works Director

APPROVED BY: City Administrator’s Office
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